Test plan identifier – eb_deals_tp_001

introduction –
This test plan is created to test the eBay Global Deals website and verify proper functionality of shopping and search features.

Test items –
Search bar, Categories section, Product deals, Product images, Add to cart button, Buy now button, Sign in option, Filters, Navigation menu, Product details page.

Features to be tested –

- Product search functionality
- Product filtering and sorting
- Product details display
- Add to cart functionality
- Buy now option
- Navigation links
- Product category selection
- Deal offers visibility
- Responsive UI functionality

Features not to be tested –

- Footer section
- Header design
- Contact us page
- Social media links
- Advertisement banners
- Language change option
- Help and support page
- Seller account settings

Approach –
Black box testing,, and Automation testing using Selenium will be performed on the eBay Global Deals website. Functional testing, UI testing, and compatibility testing will also be carried out.

Item pass/fail criteria –
Test cases will pass if actual results match expected results.
Example: 100 Test Cases = 90 Pass and 10 Fail.

Suspension criteria and resumption requirements –
on specific date

Test deliverables –

- Test Plan Document
- Test Cases Document
- Test Execution Report
- Test Summary Report
- Bug Analysis Report
- Review Documents

Environmental needs –
Software: Selenium, Chrome Browser, Edge Browser, Windows 10/11.
Hardware: Laptop/Desktop, Stable Internet Connection.

Responsibilities –

- Raj – Tester – Search and Product Testing
- Akash – Tester – Cart and Navigation Testing
- Developer Team – Bug fixing
- Test Lead – Monitoring testing activities

Staffing and training needs –
Team members should have knowledge of Selenium, Manual Testing, SDLC, and STLC.
Selenium/Playwright training duration – 1 to 2 months.
Minimum team size – 2 members.
Maximum team size – 5 members.

Schedule –

- Test Planning – Day 1
- Test Case Design – Day 2 to Day 3
- Test Execution – Day 4 to Day 7
- Bug Retesting – Day 8
- Final Report Submission – Day 9

Risks and contingencies –

- Server downtime
- Internet issues
- Delay in bug fixing
- Requirement changes
- Browser compatibility issues

Approvals –

- Test Lead
- Project Manager